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- Share key information on this major infrastructure 

project.

- Gather feedback and assess market interest

- Improve project structure and bidding documents.

- Address risks and constraints

- Optimise implementation and ensure smooth 

procurement   processes

Key objectives of this presentation
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Topics Speaker 

Project Objectives & Existing Facilities Mrs Gail Leong Kye

Airport Manager, ARL 

Master Plan & Project Specifications Mr Michel Young Ten

Consultant, GIBB Mauritius

Environmental & Social Standards Mrs Rubina Ramrup

Ag. Environment Officer, AML

Critical Challenges & Strategic Considerations Mr Satyen Deepchand

Manager Projects QS, AML

Procurement Process & Procedures Mr Rajen Doorganah

Manager Procurement, AML

Bid Evaluation Process Mr Navin Bhobun

Manager Projects, AML

Q&A Session

Presentation Structure
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Project Objectives & Existing Facilities

Mrs Gail Leong Kye
Airport  Manager, Airport of Rodrigues Ltd (ARL)
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Location of Project - Rodrigues Island

Å Autonomous Island, part of the                          

Republic of Mauritius

Å 600 km East North East of Mauritius

Å Surface area: 108 sq km  (18 km x 8 km)

Å Highest point: 389 m above sea level

Å Population: est. 45,108  (Dec 2023)
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ÅRunway: 1,287 m x 30 m. Designation 12/30, 93 ft above sea level

Å1 taxiway

Å2 parking bays

Å1 terminal building 

ÅFuel Depot

ÅLargest aircraft: ATR 72-600 

ÅAirport Classification 3C

ÅARFFS Category 5

ÅAircraft movements ï2,216 in 2024

ÅPassenger Traffic ï282,060 in 2024

Å5 daily domestic flights to/from Mauritius, up to 12 daily flights during 

peak seasons, 1 weekly flight to/from Reunion Island

ÅOperating Hours: UTC 03:30 to 17:30

Plaine Corail Airport (ICAO: FIMR, IATA: RRG)
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Rodrigues Airport Project Objectives

Å Improve air transport access 

Á Increase capacity and connectivity

Á Increase direct flights

Å Enhance climate resilience and productivity

ÁEnable air cargo 

Á Improve food security and water management

ÁSupport tourism development

ÁCatalyst for economic development of Rodrigues
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Financing Agencies: World Bank and European Union

Borrower: Government of Mauritius through the                                

Ministry of Finance, Economic Planning & Development

IBRD Loan of USD 184 million + EU Grant of EUR 15.7 million                     

Total of approx. USD 200 million

Component 1 
USD 170 

million
Airport 

Infrastructure 

Development ï

new runway and 

ancillary facilities 

Component 2 
USD 10 million

Project 

implementation 

support and 

technical 

assistance for 

aviation sector 

reforms 

Component 3 
USD 10 million

Rodrigues 

sustainable 

integrated 

development for 

water and food 

security

Component 4 
USD 10 million
Rodrigues Tourism 

Sector 

Development

Component 5: Contingency Emergency Support ïallows for reallocation of uncommitted 

project funds in event of natural disaster
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Implementation Arrangements 
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Construction of:

Å New runway

Å Taxiways

Å Additional aircraft parking stands,

Å Isolated apron for A321 Neo/B737 type aircraft

Å New Building Infrastructure & Services

Airport Infrastructure Development (Component 1)

Scope of Works
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Master Plan & Project Details

Mr Michel Young Ten
Consultant GIBB (Mauritius)
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Topics to be covered:

ÅMaster Plan

ÅScope of Works

ïNew Runway and associated facilities

ïBuilding works

ÅContract duration

ÅPayment ,Cost indexation and DAAB
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Master Plan
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Å15m wide new Code C taxiways

ÅWidening of the existing TWY 

leading to the existing aprons

Å3 Nos new aircraft parking stands 

for A321 Neo type aircraft
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ÅNew ATC and ARFFS 

ÅNDB with the required flight check and 

drafting of procedures, navigation 

equipment, PAPI and modification and 

upgrading of VSAT
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Á New RWY 2100m long 45m wide runway in Marshall Asphalt, including shoulders 

and Turn Pads for A321 Neo type aircraft (Non-Precision Code 4C)

Á 15m wide new Code C taxiways with shoulders to link existing runway to the new 

runway

Á 3 Nos new aircraft parking stands for A321 Neo type aircraft including the two 

connecting taxiways.

Á Isolated apron including the connecting taxiway

Á Provision of AGL ( RWY edge, THR, 420 m Simple Approach, TWY etc) and 

Control Systems for the new runway and floodlighting and ground power units for 

aprons

Á Navaids for the new Runway, i.e., Provision of NDB including for procedures and 

flight check, navigation equipment, PAPI, modifications and upgrading of  VSAT

Á Surface markings and illuminated signages to the runways, taxiways and apron

Construction of New Runway & Associated Facilities
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Á New control tower ( 22m high ) comprising of all ancillary facilities such as building 

and visual control room ( 3 No air traffic controller positions) , M & E installation works 

and complete CNS equipment facilities to operate the control tower 

Á New Rescue and Fire Fighting Station with all associated amenities  

Á New boat house and sea rescue facilities 

Á New meteorological station (no equipment) 

Á New incinerator (170 kg/hr) ïEmissions as per EU directives

Á Quarantine and 2 Nos Power centres

Å New sewer network with associated wastewater treatment plant  (2 x15 m3 + 15 m3)

Å New water network to serve all the buildings

Å Provision of Electrical reticulation network (essential and non-essential)

Å Provision of telecommunication network.

Å All required MEP works associated to the buildings 

Construction of New Runway & Associated Facilities
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BALANCE OF CUT AND FILL WITH A SLIGHT SURPLUS ï

NO IMPORT FILL OUTSIDE THE PROJECT AREA

Protection of Grotte Fougere 
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Longitudinal section along centre line of RWY highest cut ï13.0 m and fill 8.0m

Maximum fill is on the southern edge of the RWY at CH 100 is 15.0 m 

Longitudinal Section
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Cross section at highest cut at the St Marie hill : Highest cut = 33 m

BLASTING WILL NOT BE PERMITTED

Cross Section at Highest Cut at the St Marie Hill
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MONT TRAVERS LAYOUT 

MAXIMUM HEIGHT OF CUT - 15 m 

Earthworks from Mont Travers 

need to be carried out before 

start of the works for the ATC 

and ARFFS
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Maritime Protection Works
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Maritime Protection works cont’d
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AGL (RWY edge, THR, Simple Approach, TWY etc) and Control System
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Provision of a new NDB, flight check, 

NAVAIDS, PAPI and modifications and 

upgrading of VSAT
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Construction of a new control tower comprising all ancillary facilities and visual control room (3 Nos 

air traffic controller positions ), mechanical and electrical installation works, complete CNS 

equipment facilities for operation

Building Works
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Construction of a New Air Traffic Control Tower
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Construction of a New Rescue and Fire Fighting Station with all associated amenities such as 

underground and overhead water tanks ïapproximately 1500 m2
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New Boat House ïapproximately 600 m2

2 Nos power centres ï75 m2  and 250 m2

New Meteorological station ïapproximately 200 m2 (No equipment required )

New incinerator including gas scrubbing facilitiesïapproximately 600 m2

New quarantine ïapproximately 600 m2

New sewer network with associated wastewater treatment plant                                 

(2 x15 m3 + 15 m3)

Fencing ï7, 500 m

Perimeter road ï88, 000 m2
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Construction Duration & Cost Indexation

ÅThe construction period for the project is forty-two (42) calendar months,

starting from the date of commencement of works as defined in the Contract.

ÅPayment to the Contractor will be in Local Currency & 3 Nos Foreign

Currencies

ÅA Schedule of Cost Indexation has been included in the documents as per

requirements of World Bank for contracts for which the Time for Completion

exceeds 18 months.

ÅProvisions have been made for a DAAB within the Contract Documents



Rodrigues Airport Project- Early Market Engagement 

JULY 2025

Environmental & Social Standards

Mrs Rubina Ramrup
Ag. Environment Officer, AML
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ESS1

Assessment and Management of 
Environmental and Social Risks 

and Impacts 

ESS2

Labor and Working 
Conditions

ESS3

Resource Efficiency and 
Pollution Prevention 
and Management

ESS4

Community 
Health and 

Safety

ESS5

Land Acquisition, Restrictions on 
Land Use and Involuntary 

Resettlement

ESS6

Biodiversity Conservation and 
Sustainable Management of Living 

Natural Resources

ESS7

Indigenous Peoples/Sub-
Saharan African Historically 

Underserved Traditional 
Local Communities

ESS8

Cultural Heritage 

ESS9

Financial 
Intermediaries

ESS10

Stakeholder Engagement 
and Information 

Disclosure

Applicable Environmental & Social Standards

Å The Environment Protection Act 2024

Å World Bank Standards
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ENVIRONMENTAL & SOCIAL MANAGEMENT PLAN (ESMP)

Defines specific measures and actions to be undertaken by project implementation agency 

and/or contractors to mitigate risks identified in the E&S assessment, and associated monitoring 

indicators

The Project and Contractor Activities need to comply  
with the World Bank Environmental and Social Standards 
and the World Bank Environmental, Health and Safety 
Guidelines
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The contractor shall prepare a site-specific Construction Environmental and Social Management Plan 

(C-ESMP) and sub-management plans, as set out in the tender documents and the ESMP  

The key Environmental and Social Management Plans for construction phase include:

Å Construction site Enabling facilities 

Å Import and maintenance of Construction Equipment and Materials (Biosecurity)

Å All plants to be set up for the purpose of the project (e.g. Crusher Plants, Concrete batching plant, 

Asphalt plant and bulk bitumen, etc)

Å Demolition and removal of existing structures

Å Bulk Earthworks, quarries, borrow sites, haul roads

ÅWaste management plan (solid, liquid and gaseous)

ÅResource efficiency and pollution prevention and management plan

ÅWater management plan (surface and ground water)

ÅMarine and terrestrial biodiversity management plan 

ÅMarine works management plan 

ENVIRONMENTAL & SOCIAL MANAGEMENT PLAN (ESMP)
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The key Environmental and Social Management Plans for construction phase also include:

ÅHazardous substances and materials Management

ÅEnvironmental Monitoring ïwater monitoring, air quality, noise and vibration

ÅCave Structures

ÅCultural Heritage 

ÅHealth and Safety, Traffic Management and Emergencies Preparedness and Response

ÅSecurity management

ÅLabour management procedures 

ÅGrievance mechanism for project workers 

ÅCommunity health and safety management plan 

ÅCapacity support  - Workforce management and training plan

ÅReporting on Incidents and accidents 

ÅReporting on Monthly ESHS monitoring

ENVIRONMENTAL & SOCIAL MANAGEMENT PLAN (cont’d)
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Key Management Strategies  and Implementation Plan

Å Water Resources Management Strategy 

Å Community & Occupational Health and Safety 

Å Marine Biodiversity Protection Plan

Å Dredging and Reclamation Plan

Å Traffic Management Plan 
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Discharge points                     

(D-1,D-2,D-3,D-4,D-5) 

and Location of 

turbidity meters 

(M1,M2 &M3)
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Labour Management Procedures:

Promotion of Fair Treatment

The Labour Management Procedures is a living document initiated early in 

project preparation and reviewed and updated throughout the development 

and implementation of the project. 

ESS2 promotes: 

No discrimination in all aspects of the employment relationship

Measures to prevent and address harassment, intimidation and/or 

exploitation

Protection and assistance to address vulnerabilities of project workers 

(women, those with disabilities, migrant workers, etc.)
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The Labour Management Procedures for the project should include:

ÅCritical aspects of relevant labour legislation, including: relevant national 
labour legislation with regards to term and conditions of work and 
application of national legislation to different categories of workers 

ÅTerms and conditions of employment, such as rights to  regular payment, 
hours of work, overtime, adequate rest, benefits such as annual, sick, 
maternity and family leave, and timely notice of termination

ÅNon-discrimination and equal opportunity provisions for all aspects of 
employment, and  including measures to prevent and address harassment, 
intimidation and/or exploitation

Labour Management Procedures
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4

0

Occupational Health & Safety

Contractors will be required to prepare an Occupational Health and Safety Plan 

and meet the OHS legislative requirements of Mauritius

The Occupational Health and Safety Plan must make provision for the following:

ÅIdentification of hazards in the workplace
ÅOrganization and staffing
ÅProtective measures for hazardous conditions or substances (such as 

protective gear, fire control)
ÅWorker training including competency 
ÅAccident and incident reporting procedures
ÅHealth screening and monitoring where appropriate
ÅEmergency response procedures
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1

Critical Challenges & Strategic Considerations

Mr Satyen Deepchand
Manager Projects Quantity Surveying, AML
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Project Overview & Key Challenges

Considering its remoteness of the island, the implementation of this project presents unique logistical 

and resource-related challenges that require meticulous planning and innovative solutions.

1

Material Sourcing

2

Logistical Hurdles Water Scarcity

4

Skilled Labor Gap

Flight Limitations

6

Others

Legislations & 

Maintenance issues

2

3 4

5
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Constraint 1: Logistics
Challenges

ÅInfrequent Sailings: Limited windows for transport,

causing delays .

ÅCapacity Limitations: Challenges in transporting large

or numerous items simultaneously (Limited Quay length

and depth)

ÅNo Roll On Roll Off (RORO) Facilities available

ÅAll shipments should transit through

Mauritius

Effective mitigation requires detailed logistical planning, pre-fabrication

where feasible, and exploring options for modular equipment.
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Å Rodrigues faces inherent water scarcity

Å Water will have to be bought from  

Rodrigues Public Utilities 

Company(RPUC) being the sole supplier 

4

4

Constraint 2: Water Scarcity
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Constraint 3: Material Procurement

Challenges

ÅConstruction materials (from Mauritius)

ÅIncreased Lead Times: Longer delivery

schedules due to inter-island transit.

ÅSupply Chain Vulnerability: Susceptibility

to disruptions at source or during transit.

ÅQuality Control: Challenges in ensuring

material quality remotely.

ÅElevated Costs

Mitigation strategies: procurement planning, diversification of suppliers

within Mauritius where possible, and establishing robust material

inspection protocols.
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Constraint 4: Skilled Labour Shortage

Necessitates importing skilled labour, which presents its own set

of challenges.

Opportunities for local skill development through 

apprenticeship programs should be maximized to 

build long-term capacity on the island.

Recruitment & Visa Challenges Accommodation & Integration

Knowledge Transfer

Considerations
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Constraint 5: Flight Limitations

Challenges

ÅOperational Delays: Construction-related closures or restrictions

on runways/taxiways can lead to flight delays or cancellations.

ÅSafety Concerns: Equipment, debris, or personnel in close

proximity to active areas create potential safety hazards for aircraft.

ÅNoise & Vibrations: Heavy machinery operations can impact

navigation systems or air traffic control communications.

Mitigation strategies include meticulous coordination with air traffic control, 

phased construction to minimize impact on critical airport functions, 

and implementing robust safety protocols.
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Mobilisation
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Constraint No 6: Others

1. Availability of Power Generators (working on several locations)

2. Management of spare parts in case of breakdown of

equipment (Limited supply on the island)

3. Supply of Fuel for vehicles ïOnly 1 supplier on the Island

4. Special equipment for:

ÅKeeping asphalt at an optimum temperature

ÅAsphalt plant and Concrete (EIA requirements)

Åembarking and disembarking at harbour and transport to site

ÅTransporting cement/asphalt and other materials
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To maximise their scores, bidders are strongly advised to place clear emphasis on 

strategies for mitigating potential constraints during the bidding process, as outlined 

in the Weighted Evaluation Criteria.

The ratings below provide a summary  of sections where emphasis are needed and 

their corresponding maximum scores:

Å Method StatementïMaximum score: 20.0 points

Å Work Plan and Mobilisation ïMaximum score: 25.0 points

Å Quality, Safety, and Environmental Management ïMaximum score: 20.0

points

Å Social AspectsïMaximum score: 8.0 points

Å By aligning their proposals with these key focus areas, bidders will enhance 

their opportunity to secure the highest possible marks.
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Procurement Process & Procedures

Mr Rajen Doorganah
Procurement Manager - Airports of Mauritius Co. Ltd
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Applicable Procurement Laws

Å This mega project is being financed by the World Bank.

Å Subsequently, the Procurement Regulations for Investment Project

Financing for Borrowers - Sixth Edition, issued in February 2025

and effective March 2025 shall be prevalent, (Available on the

Website of World Bank).
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Procurement Processes and Procedures

ÅOpen International Bidding Exercise (Local & International)

ÅBids shall be deposited in the Tender Box, at the AML Corporate Office ïSSR 

International Airport - Mauritius.

Å Single Stage - Two envelope system, that is, Technical & Financial Proposals 

will be included in different and separate envelopes and both envelopes 

included in ONE LARGE Envelope, at the time of submission.

ÅBidding Document which shall be used is Request For Bids (RFB)
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Standard Procurement Document & Conditions of Contract

ÅThis SPD includes for the 2022 reprint with amendments of the “GeneralConditions of

Contract for Construction for Building and Engineering Works Designed by the Employer

(“Redbook”)Second edition 2017”,published by the Federation Internationale Des

Ingenieurs –Conseils (FIDIC).
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Procurement Processes and Procedures (cont’d)

Á All Bids received as at Closing Date & Time shall be recorded.

Á The names of those submitting bids will be uploaded on AML and ARL Websites 

Á Late bids SHALL NOT BE ACCEPTED

Á Technical envelopes shall be opened first and Financial envelopes shall be kept in safe 

custody under CCTV Camera

Á Following Technical Evaluation, those scoring at least 70 Marks out of 100 marks, shall 

be considered as technically qualified

Á Bidders technically qualified shall be invited for the financial bid opening exercise and 

non-qualified bidders shall be informed accordingly.

Á ONLY Financial Envelopes of the Technically Qualified Bidder(s) shall be opened.
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Procurement Processes and Procedures (cont’d)

Á Financial Envelopes of those NOT Technically Qualified shall be returned 

UNOPENED.

Á Following Financial Evaluation, the bidder obtaining the highest total marks (Technical-

80% + Financial- 20%), shall be considered for award of the contract

Á Notification of Contract award shall be issued and bidders shall be informed

accordingly.

Á A standstill period of up to 10 working days shall be allowed for unsuccessful bidders

to submit challenge (if any).

Á After expiry of the standstill period, the contract shall be awarded to bidder having

scored the highest overall/combined marks.
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Procurement Processes and Procedure (end)

ÁONE Contractor shall be selected for this project and thus, there will be no

splitting.

ÁAlternative Bids shall not be considered

ÁBidders should include the Bid Security in the Technical Envelope

ÁAll Challenges and Complaints in respect of this procurement exercise should be 

addressed to:

The Chief Executive Officer 

Airports of Mauritius Co. Ltd (AML)



Rodrigues Airport Project- Early Market Engagement 

JULY 2025

Bid Evaluation Process

Mr Navin Bhobun
Project Manager, Airports of Mauritius Co. Ltd (AML)
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The technical factors (sub-factors) and the corresponding weight in % are:  

SN Technical Factor weight in percentage 

(insert weight in %) 

 

1.  Contract Management 20 

2.  Method Statement 20 

3.  Work Plan and Mobilisation 25 

4.  Quality, Safety and Environmental 

Management  

20 

5.  Social Aspects 8 

6.  Sustainable Procurement 7 

 TOTAL  100 

Minimum pass mark to be 70 points. 

Evaluation of Technical Part (80%) of Bids
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(i) Overall Approach 

(ii) Indicative Method of Work Plan already included in the Bid Documents, basis of which the following shall be 

further detailed through approval from DCA

(iii) Specific Method Statements for the following component as detailed below:

¶ Method Statement for working at night 

¶ Obstruction light on Saint Marie, Installation of non-directional beacon (NDB)

¶ Energising Power Centres, RWY (Overnight change over from old to new), ATC, Met Station, Fire Station

¶ Maritime Works (Precasting, Transportation & placement of Concrete Blocks)

¶ Method Statement for lifting and installation of the CAB for the ATC

¶ Appropriate siting of Precast yard, Asphalt plant, Crusher plant and Concrete mixer in relation to OLS 

protrusion

¶ Installation of new STP before decommissioning of existing leaching fields

¶ Access/power to existing VSAT prior to major earthworks

(iv) Compatibility with climate, weather and other conditions within the work area

Method Statement [maximum score: 20.0 points]
Details for evaluation of each item in the Method Statement are as follows:



Rodrigues Airport Project- Early Market Engagement 

Quality, Safety and Environmental Management [Maximum score :20.0 points]
Details for evaluation of each item in the Quality, Safety and Environmental Management are as follows

Work Plan and Mobilisation [maximum score: 25.0 points]
Details for evaluation of each item in the Work Plan and Mobilisation are as follows:

Å Detailed Work Plan and Sequencing compatibility with project duration for civil works on 

an active aerodrome

Å Key equipment procurement logistics schedule

Å Site Establishment and Worker Camp

Å Strategy for Permits

Å Strategy for Maximizing Outputs on Several Fronts

Å Quality Assurance Plan

Å Contractor E&S Management Plan

Å Community & Occupational Health & Safety

Å Marine Biodiversity Protection Plan

Å Dredging and Reclamation Plan

Å Traffic Management Plan

Å Emergency Preparedness Plan

Å Site Security Plan
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Social Aspects [maximum score: 8.0 points]
Details for evaluation of each item in the Social Aspects are as follows:

Å Contractor Labour Management Plan

Å SEA Action Plan

Å Code of Conduct

Å Grievance Redress Mechanism

Sustainable Procurement [maximum score: 7.0 points]

Details for evaluation of each item in the Sustainable Procurement are as follows:

Å Water Resource Management Strategy

Å Strategy for procurement of equipment consumables (i.e. fuel, lubricant, 

spare parts, etc.) and waste management plan
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Score 

(of the total score for the 

factor/ subfactor as 

applicable

Description

0-15%
Required feature is absent; no relevant information to demonstrate how the requirement

is met

16-49%
Required feature present with deficiencies such as insufficient or information that lacks

clarity

50-79% Sufficient information to demonstrate how the requirement will be met

80-89% Sufficient information to demonstrate that the requirement will be marginally exceeded

90-100%
Sufficient information that significantly exceed the requirement/proposal contributes to

significant value addition

Technical Proposal Scoring Methodology

Combined markings for Evaluation

Weightage for Technical Part: 80%

Weightage for Financial Part: 20%



Rodrigues Airport Project- Early Market Engagement 

ITEM NO. TENTATIVE PROCUREMENT MILESTONES PLANNED DATE

1 Specific Procurement Notice through Local Media and Websites Mid November 2025

2 Technical Bid Submission/Opening/Minutes February 2026

3 Evaluation of Technical Proposals End of April 2026

4 Opening of Financial Proposals/Minutes End of April 2026

5 Final Evaluation Report and Approval/Recommendation for Award Mid June 2026

6 Issue of Letter of Acceptance End of June 2026

7
Commencement of Implementation phase (Mobilization, ESMP, 

Works, etc)
September 2026

8 30 days period to complete Contractor ESMP ïBegin Mobilization October 2026

9 Completion of Works ï42 months End of March 2030
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Q&A Session
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Link for post-presentation survey form https://forms.office.com/r/FJk7jVYyEa
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End of Presentation

Thank you for your participation


